

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – Mahabubabad District - Kothaguda (M) - PMGSY-Phase-XI – Pkg LWE BI-14 (3-works) i.e {(1)R/F L051 - ZP Road to Masampally (2)R/F L058-Kothapally-Routhgudem to Botimeedi thanda and (3) R/F ML04-Botimeedi thanda to Velubelly}} in Kothaguda (M), Mahabubabad District - Re-Revised Administrative Sanction for (2) two works for an amount of Rs.15.08 Lakhs as against the OAS for an amount of Rs.398.00/489.55 lakhs for (Part-A) & Rs.12.22 lakhs (Part-B) - Accorded – Orders – Issued.

=====

**PANCHAYAT RAJ & RURAL DEVELOPMENT (ROADS) DEPARTMENT**

**G.O.Rt.No. 172**

**Dated: 30-04-2020.**

**Read the following:**

1. G.O.Rt.No.699, PR&RD (Progs.II) Dept., dt:16.11.2017.
2. G.O.Rt.No.217, PR&RD (Progs.II) Dept., dt: 03.04.2018
3. From the CE, PR, PMGSY, Hyd., Lr.No.AEE/DEE-I/PMGSY Ph.XI/LWEBI-14(3-works)/Kothaguda/Re-RAS/WGL/2018, Dt:15.02.2020.

\*\*\*\*\*

**ORDER:**

In the reference 1<sup>st</sup> read above, orders were issued according Administrative Sanction for the work Kothaguda (M) Package No. LWE BI-14 (consists of 3-works) i.e. (1) R/FL051-ZP Road to Masampally (2) R/F L058-Kothapally-Routhgudem to Botimeedi thanda and (3) R/F ML04-Botimeedi thanda to Velubelly, Mahabubabad District with Package estimate cost of with package estimate cost of Rs.398.00 lakhs for (Part-A) & Rs.12.22 lakhs (Part-B).

2. In the reference 2<sup>nd</sup> read above, Revised Administrative Sanction was accorded matching with TSP funds of Tribal Welfare Department for above works with RAS of Rs.489.55 lakhs as against OAS of Rs.398.00 lakhs so as to execute normal BT Roads in place of Surface dressing.

3. In the reference 3<sup>rd</sup> read above, the Chief Engineer, PR, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for the above works for the excess amount of Rs.15.08 lakhs may be met from the Overall savings amount of Rs.556.11 lakhs available in the PMGSY LWE-BI.

4. Government after careful examination of the proposal, hereby accord Re-Revised Administrative Sanction for the following two works including DMF & SMET on seigniorage fee, the excess amount of Rs.15.08 lakhs met from the Overall savings amount of Rs.556.11 lakhs available in the PMGSY LWE-BI, as there will be no financial burden on the state exchequer for granting RAS, since PMGSY savings amount is being used for RAS, the Finance Concurrence is not required in this case.

S.n o.	Name of the work	OAS : (GO Ms no.699)- (Part-A) (Rs. in lakhs)	RAS:. G.O.Rt no.217 dt:03.04.1 8 (Rs. in lakhs)	WD/CR approved (Rs. in lakhs)	Excess RS. In lakhs	Less RS. In lakhs	Remarks
1.	R/F L058-Kothapally-Routhgudem to Botimeedi thanda.	257.00	316.12	327.92	11.80	0.00	Due to Price escalation, GST@12% & DMFT & SMET over seig. Charges.
2.	R/F ML04-Botimeedi thanda to Velubelly.	91.00	110.45	113.73	3.28	0.00	Due to Price escalation, GST@12% & DMFT & SMET over seig. Charges
	Total Rs.	398.00	426.57	504.56	15.08	0.00	

Rs. 15.08 lakhs

::2::

5. The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA  
SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad  
Copy to:  
The PS to Hon'ble M(PR, RD&MB)  
SC/SF.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**